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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning July 31st, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 7/31: 

 Driveway 1 Approaches  - CBSC installation and asphalt removal for 
paving 

 Driveway 5 Approaches - CBSC installation and asphalt removal for 
paving 

 Driveway 6 Approaches - CBSC installation and asphalt removal for 
paving 

 Driveway 7 Approaches - CBSC installation and asphalt removal for 
paving 

 Driveway 1 Approaches - Asphalt Paving (Tentative) 
 Driveway 5 Approaches - Asphalt Paving (Tentative) 
 Driveway 6 Approaches - Asphalt Paving (Tentative) 
 Driveway 7 Approaches - Asphalt Paving (Tentative) 
 Sta 216+00 to 283+00 - Concrete Warning Strip Installation 
 Sta 216+00 to 283+00 - Install signage 
 Sta 216+79 to 282+00 - Install fixed bollards 
 Sta 216+79 to 282+00 - Install removable bollards 

 

Week of 8/7: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder 

above infiltration trenches 
 Sta 225+05 to 230+51 - Placement of topsoil 
 Sta 216+00 to 283+00 - Installation of chain link fence 
 Driveways 3 and 7 - Concrete installation (tentative) 
 Sta 216+00 to 283+00 - Concrete Warning Strip Installation 
 Sta 216+00 to 283+00 - Install signage 
 Sta 216+79 to 282+00 - Install fixed bollards 
 Sta 216+79 to 282+00 - Install removable bollards 

 
 

 

 
 

Over 5000 combined flagger hours will be worked during trail construction to 
maintain the flow of traffic and ensure site safety 

 
 

Contractor preparing for asphalt placement at driveway #1 
approach 

Asphalt installation at driveway 1 approach 
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Week of 8/14: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder above 

infiltration trenches 
 Driveway 4 - Mitigation clearing 
 Sta 216+79 to 282+00 - Topsoil installation  
 Sta 216+79 to 282+00 - Chain link Fence installation  
 Sta 216+79 to 282+00 - Tree Trimming 
 Sta 216+79 to 282+00 - Install fixed bollards 
 Sta 216+79 to 282+00 - Install removable bollards 
 Sta 216+79 to 282+00 - Install Signage 

 
 

 

 

  
 
 
 

Construction Notes: 
 
Driveway approaches consist of an area between the driveway and the trail that gives additional space for the 
Contractor to develop a smooth transition between the new trail and the existing topography. Construction of these 
approaches includes removal of the existing asphalt, excavating and removing 10-inches of existing marterial, 
replacing removed material with 6-inches of base course material and then placing 4-inches of asphalt.  
Coordination of these activities can be difficult as there are several variables. King County and ACI Construction 
would like to thank you for your patience during this challenging activity.  

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

We appreciate your patience and support as we continue developing 
The East Lake Sammamish Corridor! 

 

Compacting asphalt at driveway 6 approach  
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